&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 10:17 AM

Contract No.:  04-0120F4
Diary #: 393 Const Calendar Day: 437

Date: 15-Aug-2013 Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wolcott, Brian Title: Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Schram, Darryl Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12PM 60-70 4PM 60 -70
Precipitation Condition

Working Day If no, explain:

Diary:
General Comments

BROWN INSPECTED PIER 7 WORK.

EQUIPMENT UNDER CCO 327:

002302-ELGEN-5 HR ST
002004-FKLFT-4 HR ST
002321-HCESP-8 HR ST-2 HR OT
001503-WELD-8 HR ST-2 HR OT
002217-TRUCK-4 HR ST
000145-TRAIV-8 HR ST-2 HR OT

002154-HCESP-8 HR ST-2 HR OT
002002-ELGEN-8 HR ST-2 HR OT
000051-TRUCK-5 HR ST
000052-TRUCK-5 HR ST
000053-TRUCK-5 HR ST
002863-ELTOL-8 HR ST-2 HR OT
002005-FKLFT-4 HR ST
002352-ELGEN-8 HR ST-2 HR OT
002288-WELD-8 HR ST-2 HR OT
002289-WELD-8 HR ST-2 HR OT
000141-WELD-8 HR ST-2 HR OT
000054-TRUCK-5 HR ST
000055-TRUCK-5 HR ST
000056-TRUCK-5 HR ST
000057-TRUCK-5.5 HR ST
000142-WELD-8 HR ST-2 HR OT
000143-WELD-8 HR ST-2 HR OT
002061-HYLFT-8 HR ST-2 HR OT
002218-HYLFT-8 HR ST-2 HR OT
003182-ELTOL-8 HR ST-2 HR OT

UNDER CCO 327, ABF CLAIMED TO PERFORM E2 ELEVATOR SETUP; SUPPORT E2
SUBCONTRACTORS; RETROFIT/STIFFEN 100' BOOM ACCESS; ELEVATOR ELECTRICAL WORK.
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MATERIAL AND SPECIALISTS UNDER CCO 327:
W2 ELEVATOR-5 HR ST

TRAFFIC CONGESTION FEE-112 UNITS
RADIOS-171.5 HRS

WESTAR BARGE-8 HR ST-2 HR OT
CREW BOAT-2.25 HR ST-2 HR OT
ENGINEER BOAT-1 HR ST-0.25 HR OT
ANCHOR TUG-1.75 HR ST

FUEL FOR BOATS-$1,210.94
SAFETY-HANGEN-2.5 HRS

LABOR UNDER CCO 327:
NOTE: 2 HR OVERTIME SHOWN IS NOT ON THE EXTRA WORK BILL.

IRNW-PAULK-8 HR ST
IRNAP-ALVARADO MATOS-8 HR ST
IRNW-CANITES-8 HR ST
IRNW-NASH-8 HR ST
IRNW-SLIGER-8 HR ST

LBR-AVILA-2 HR ST

IRNW-S. SMITH-2 HR ST
IRNW-BENNINGHOVE-4 HR ST
IRNW-DALIE-4 HR ST
IRNAP-MIRANDA-4 HR ST
OE-ADAMS-6 HR ST
OE-SCHROYER-4 HR ST-1 HR OT
IRNW-STURGEON-6 HR ST-2 HR OT
OE-PRATT-8 HR ST

OE-CADWELL-8 HR ST-2 HR OT
OE-MONTGOMERY-8 HR ST-2 HR OT
IRNAP-GARRETT-6 HR ST-2 HR OT
IRNW-MARTELL-6 HR ST-2 HR OT
IRNAP-MACDONALD-6 HR ST-2 HR OT
IRNW-E. KENT-4 HR ST
LBR-PRADO-4 HR ST-1 HR OT
LBR-RUIZ-4 HR ST-2 HR OT

UNDER CCO 338, ABF INSTALLED W-LINE TEMP SHIMS AND REPLACED TEMPORARY BEARING.
WORK INSPECTED BY CALTRANS INSPECTOR OTHER THAN MYSELF.

EQUIPMENT UNDER CCO 338:

000140-WELD-8 HR ST
000141-WELD-8 HR ST
000066-TRUCK-7 HR ST
000067-TRUCK-7 HR ST
002352-ELGEN-2 HR ST
002002-ELGEN-2 HR ST

MATERIAL AND SPECIALIST UNDER CCO 338:
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TRAFFIC CONGESTION FEE-24 UNITS
RADIOS-59 HR ST
W2 ELEVATOR-2 HR ST

LABOR UNDER CCO 338:

IRNW-E. KENT-4 HR ST-2 HR OT

IRNW-J. BENNINGHOVE-4 HR ST-2 HR OT-2.5 HR DT
IRNAP-MIRANDA-4 HR ST-2 HR OT-2.5 HR DT
OE-SCHROYER-2.5 HR DT

IRNW-S. SMITH-2 HR ST-2 HR OT-2 HR DT
IRNW-DALIE-4 HR ST-2 HR OT
IRNAP-HUMPHREY-3 HR ST
IRNW-CLAYBORN-3 HR ST

IRNW-RUIZ-2.5 HR OT

IRNW-DRAPER-2.5 HR OT
IRNW-COCHRAN-2.5 HR OT
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